

497406

~~CONFIDENTIAL~~

NPIC/P&DS/D/6-1515
12 August 1966

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT: Request for Approval of Overrun Accounting to [redacted]
from FY 1964 Funds on Contract [redacted] with [redacted]
[redacted]

25X1
25X1

REFERENCE: Chief, Administrative Staff, O/BDI Memorandum of
4 February 1964 on Approval of Research and Develop-
ment Activities

25X1

1. [redacted] has announced an overrun on the P.I. Performance
and Techniques Study because of the delay in receipt of analysis data
necessary for completion of the contract.

2. It is requested that the subject contract be extended from
30 September to 31 December 1966 and that an overrun of [redacted]
approved from FY 1964 funds.

25X1

3. The Budget and Financial Analysis Branch, NPIC, has affirmed
that sufficient FY 1964 funds are available to make this payment.

4. The subject contract is held by the Office of Special
Activities; it is therefore recommended that the funds be transferred
to the director of that office on the standard transfer form #1716.

25X1

[redacted]
Assistant for Plans and Development, NPIC

22 AUG 1966

APPROVED [redacted]
Executive Director, NPIC

Date

Distribution:
Orig + 1 - SS/LE
1 - Director, NPIC
1 - [redacted]
2 - P&DS/DB ✓

Declass Review by
NIMA/DOD

NPIC/P&DS/DB/ [redacted] (12 Aug 66)

~~CONFIDENTIAL~~

GROUP 1
Excluded from automatic
downgrading and
declassification